
VIRGINIA PAVING 2 WEEK SCHEDULE   CITY OF ALEXANDRIA
SCHEDULE SUBJECT TO CHANGE ALEXANDRIA PLANTS

NIGHT WORK DAY WORK
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY

5/2/2021 5/3/2021 5/4/2021 5/5/2021 5/6/2021 5/7/2021 5/8/2021
MILLING CREW #1 HOLMES RUN PKWY HOLMES RUN PKWY WORK WEST WEST
CRONJE VAN DORN-DEAD ENDVAN DORN-DEAD ENDCANCELLED DUKE-WYTHE DUKE-WYTHE

7AM-5PM 7AM-5PM RAIN 9AM-3PM 9AM-3PM
MILLING CREW #2
BACON

HOLMES RUN PKWY HOLMES RUN PKWY WEST WEST
TRAFFIC CREW #1 VAN DORN-DEAD ENDVAN DORN-DEAD END DUKE-WYTHE DUKE-WYTHE
GOODE 7AM-5PM 7AM-5PM 9AM-3PM 9AM-3PM

TRAFFIC CREW #2
COUNTS
PAVING CREW #1 MONCURE MONCURE HOLMES RUN PKWY WEST
HOGAN S VIEW TERR-HILTONS VIEW TERR-HILTON VAN DORN-DEAD ENDDUKE-WYTHE

7AM-5PM 7AM-5PM 7AM-5PM 9AM-3PM
PAVING CREW #2
THOMPSON

MULLENS
MARKINGS

5/9/2021 5/10/2021 5/11/2021 5/12/2021 5/13/2021 5/14/2021 5/15/2021
MILLING CREW #1 WEST
CRONJE DUKE-WYTHE

9AM-3PM
MILLING CREW #2
BACON
TRAFFIC CREW #1 WEST WEST
GOODE DUKE-WYTHE DUKE-WYTHE

9AM-3PM 9AM-3PM
TRAFFIC CREW #2
COUNTS

PAVING CREW #1 WEST WEST
HOGAN DUKE-WYTHE DUKE-WYTHE

9AM-3PM 9AM-3PM
PAVING CREW #2
THOMPSON

MULLENS 
MARKINGS


